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Introduction
This paper reports to Members on the progress of the main construction
works of the Shatin to Central Link (“SCL”) as at 30 June 2021.
Background
2.
The entire SCL project is funded by the Government under the “concession
approach”. The MTR Corporation Limited (“MTRCL”) is entrusted by the
Government to carry out the construction of the project. SCL, with a total length
of 17 kilometres, consists of the following two sections –
(a)

Tai Wai to Hung Hom Section: this is an extension of the Ma On Shan
Line from Tai Wai via Southeast Kowloon to Hung Hom where it will
join the West Rail Line; and

(b) Hung Hom to Admiralty Section: this is an extension of the East Rail
Line from Hung Hom across the Victoria Harbour to Wan Chai North
and Admiralty.
3.
Among the ten stations in SCL, Hin Keng Station, Diamond Hill Station
extension, Kai Tak Station, Sung Wong Toi Station, To Kwa Wan Station, the new
Tuen Ma Line platforms at Ho Man Tin Station and Hung Hom Station have
commenced service. Exhibition Centre Station and Admiralty Station are new
station and the extension of an existing station respectively. Under the entire
railway project, Admiralty Station and Ho Man Tin Station will become integrated
stations providing interchange service to passengers of East Rail Line, Tsuen Wan
Line, Island Line and South Island Line (East)(“SIL(E)”), as well as passengers of
Tuen Ma Line and Kwun Tong Line Extension (“KTE”) respectively (layout of
alignment and relevant stations are at Annex 1).
1

Latest Progress of the Main Works
4.
The progress report of the SCL project as at 30 June 2021 submitted by
MTRCL is at Annex 2. Our analysis and supplement on the progress report are
provided below.
Tai Wai to Hung Hom Section
5.
The entire Tuen Ma Line from Wu Kai Sha Station to Tuen Mun Station
(including the “Tai Wai to Hung Hom Section”) was commissioned on 27 June 2021.
Other Works
6.
Regarding the provision of a pedestrian passage connecting Pak Tai
Street and Sung Wong Toi Station, MTRCL has been exploring options with less
archaeological impact, and consulted the relevant working group of the Kowloon
City District Council and other stakeholders in December 2020. The majority
views were supportive of the proposed footbridge connecting Pak Tai Street and
Sung Wong Toi Station. The MTRCL will develop in-depth study and the detailed
design of Pak Tai Street pedestrian passage on the basis of the footbridge scheme
and will consult the Kowloon City District Council and relevant stakeholders after
the details of the scheme are devised which is expected to be completed in early
2022. Before implementation of the above pedestrian passage, residents near Pak
Tai Street could still use the existing pedestrian crossing at Sung Wong Toi Road to
gain access to Sung Wong Toi Station (see Annex 3). The additional at-grade
crossing at Tam Kung Road for the reduction of the walking distance between Pak
Tai Street area and the station entrance/exit has been opened for public use.
7.
In addition, MTRCL engaged a consultant in March 2021 to commence a
5-year monitoring for Hung Hom Station Extension, North Approach Tunnels,
South Approach Tunnels and Hung Hom Stabling Siding. Professional staff will
monitor closely if the station structure, groundwater level, groundwater seepage,
and other conditions are within expectations. Long term monitoring includes
those works and requirements raised in the Final Report of the Expert Adviser Team
for the SCL project, i.e. the monitoring and inspection at critical locations in respect
of long term structural performance, durability and insufficient construction record,
and the restrictions and preventive measures premised on the design assumptions of
the updated design. Site monitoring commenced in April 2021. MTRCL has
reported to the Highways Department (“HyD”) the consultant’s assessment results
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up to September 2021 and no anomaly was observed.
appointed by HyD agreed with the assessment results.

Independent expert

Hung Hom to Admiralty Section
Bifurcation Works on the East Rail Line (EAL) near Hung Hom Station
8.
To recover delay, with the consent of Government department, the MTRCL
has suspended the EAL train service between Hung Hom and Mongkok East on six
Sundays to carry out bifurcation works near Hung Hom Station. MTRCL has
planned to suspend the EAL train service in the same section on 31 October 2021
(Sunday) as the last time to complete the bifurcation works.
Cross Harbour Section (Section of the tunnel across Victoria Harbour)
9.
At the end of June 2021, with the construction work of the cross harbour
tunnel section substantially completed, MTRCL was testing the signalling system.
10.
Upon substantial completion of the seabed improvement works in the
Causeway Bay Typhoon Shelter (CBTS), MTRCL had gradually started rearranging the permanent mooring of vessels affected by the previous works.
MTRCL would continue communicating with relevant government departments and
stakeholders within CBTS.
Hong Kong Island Section (Section of Railway between Wan Chai North and
Admiralty Station, including Exhibition Centre Station)
11.
The structural works of the Exhibition Centre Station were substantially
completed. The remaining construction activities including the architectural
builders works and finishes, building services and E&M works at the Exhibition
Centre Station, as well as the re-provisioning of Wan Chai Sports Ground, are
progressing in full swing. In addition, to facilitate the remaining construction
works of the Exhibition Centre Station and the road improvement works entrusted
by other project, it is necessary to continue with the implementation of the
temporary traffic management measures at Wan Chai North.
12.
The details about the settlement monitoring points in Wan Chai North were
presented at the special meeting of Subcommittee on Matters Relating to Railways
on 31 August 2018 as well as the subsequent quarterly progress updates.
3

According to MTRCL’s monitoring data, the cumulative settlement of the affected
facilities near Exhibition Centre Station, including buildings, public utilities and
roads, does not exceed the pre-set or updated trigger levels. During the period
from 1 April to 30 June 2021, the pre-set trigger levels remained unchanged.
13.
The works at Admiralty Station and the south overrun tunnel and the reprovisioning of at-grade footpath adjacent to the station were substantially
completed.
New Signalling System of the East Rail Line
14.
On 21 January 2021, MTRCL submitted the Investigation Panel Report
and the Technical Investigation Report prepared by the Investigation Panel and
MTRCL respectively to the Government providing suggestions and improvement
measures in relation to the abnormalities revealed during the test on the new EAL
signalling system in May 2020, and the suspension of the commissioning of new
EAL signalling system in September 2020. After vetting the reports and based on
the tests carried out in the past months, the Government approved on 1 February
2021 that the new EAL signalling system could commence service. The new EAL
signalling system and the new 9-car trains commenced service on 6 February 2021.
The EAL was being operated with a mixed fleet of new 9-car trains and old 12-car
trains, and with the progressive replacement of old 12-car trains by the new 9-car
trains. The upgrading and testing of new signaling system of the “Hung Hom to
Admiralty Section” have commenced.
Impact of COVID-19 Pandemic on Construction Works
15.
According to the information provided by MTRCL, as of end June 2021,
although the COVID-19 pandemic had impacted the progress of some individual
contracts, the overall progress of the SCL project had not been affected. MTRCL
will continue monitoring closely the overall construction works progress.
Conclusion
16.
With regard to the implication on the commissioning date of the “Hung
Hom to Admiralty Section” arising from the suspension of the new EAL signalling
system, MTRCL has been implementing feasible delay recovery measures. The
critical works activities on EAL include the bifurcation works (above paragraph 8);
and the new signalling system and deployment of new trains into service (above
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paragraph 14). After completion of the bifurcation works, full line dynamic train
tests, reliability tests and trial operations will be conducted progressively. Upon
the Government’s request, MTRCL has been implementing delay recovery
measures, and has reviewed the effectiveness of the measures and the overall works
progress holistically. MTRCL anticipates that the “Hung Hom to Admiralty
Section” would be commissioned in June to July next year. The Government
would continue to closely oversee the construction works of the “Hung Hom to
Admiralty Section”, to ensure safe and reliable railway services for early
commissioning the section to serve the public.

Transport and Housing Bureau
Highways Department
October 2021
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Annex 2

Legislative Council Panel on Transport
Subcommittee on Matters Relating to Railways
Progress Update of the Shatin to Central Link
(As at 30 June 2021)

INTRODUCTION
This report updates Subcommittee members on the progress of
Shatin to Central Link (“SCL”) as at 30 June 2021.

OVERVIEW OF THE SCL PROJECT
Opening of Tuen Ma Line (“TML”)
2.
A major milestone and achievement of the SCL project was attained
with TML commencing passenger service on 27 June 2021. The “Tai Wai
to Hung Hom Section” under SCL links the former West Rail Line and
former Ma On Shan Line to form the TML, spanning approximately 56
kilometres. TML connects the east and the west of the New Territories
through Kowloon, providing a more comprehensive railway network with
better accessibility to passengers with 27 stations, including six
interchange stations linking Tsuen Wan Line, Kwun Tong Line, East Rail
Line (“EAL”) and Tung Chung Line. The opening of TML has been greatly
welcomed by the communities.
Works progress
3.
The Corporation is now focusing on delivering the “Hung Hom to
Admiralty Section” of the SCL project. As at 30 June 2021, the “Hung
Hom to Admiralty Section” was 94.3% complete.
4.
In preparation for extending the East Rail Line (“EAL”) under
Victoria Harbour to Admiralty Station (“EAL cross-harbour extension”),
critical works on EAL are being carried out progressively. These include
the commissioning of the new signalling system, the gradual introduction
of new trains on EAL (known as Mixed Fleet Operations (“MFO”)) and
the track bifurcation works to the north of Hung Hom Station, i.e.,
realignment of the EAL tracks to bring trains to the new EAL platforms at
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Hung Hom Station and the cross-harbour rail tunnel. Since the
commissioning of the new signalling system in February this year, the EAL
operation has generally been smooth and the new 9-car trains are also
gradually being put into services on the EAL.
5.
In the past months, with the concerted efforts of respective teams,
various critical works have achieved substantial progress, which enabled
the Corporation to establish a clearer schedule for the commissioning of
the EAL cross-harbour extension. Taking into account the progress of the
critical activities on the programme, upcoming testing of the railway
systems and trial running, in conjunction with the Government, EAL crossharbour extension is targeted for commissioning in June to July 2022 at the
earliest. The Corporation is focusing on completing the remaining works
smoothly, whilst coordinating with relevant Government departments to
carry out the necessary testing and trial operations, all in the interests in
launching the cross-harbour service as soon as practicable.
6.
Measures have been implemented to minimise any impact of the
COVID-19 pandemic on the project. These have included significant focus
being given to the delivery of equipment and materials from outside Hong
Kong, to manage the disruption caused by the logistics worldwide shipping
problems, and identification of alternative suppliers of materials and use of
technology to facilitate remote inspections. In support to the plea of the
Construction Industry Council and the Hong Kong Construction
Association, all of the workers entering the SCL active work must have
received two doses of vaccines at least 14 days prior to entry or possess
negative COVID-19 test results issued within the previous 14 days.
(i)

Hung Hom to Admiralty Section

7.
In Hung Hom, all relevant statutory inspections for the North
Ventilation Building and new EAL platforms in Hung Hom Station are
complete.
8.
The EAL will extend under the Victoria Harbour from Hung Hom
Station to Admiralty Station, via the newly built fourth cross-harbour rail
tunnel, with an intermediate station, Exhibition Centre Station (EXC)
located in Wan Chai North. Overall, works for the railway tunnels from
“Hung Hom to Admiralty Section”, including the installation of major
E&M systems, are complete. Following overhead line energisation in late
March 2021, train testing along this section is ongoing.
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9.
On Hong Kong Island, fitting-out, E&M and building services
installation works at the South Ventilation Building site near the Causeway
Bay Typhoon Shelter (“CBTS”) are substantially complete. Statutory
inspections are well underway.
10. Construction of the three-level underground EXC and associated
railway facilities are on-going in the Wan Chai North area. The EXC
station box was topped out in November 2020, while architectural builder's
works and finishes, E&M and building services installation works are
progressing satisfactorily. Road reinstatement in the area is in progress.
11. Structural works for the EXC West Ventilation Building located at
Fleming Road are complete, while fitting-out, E&M and building services
installation works are progressing.
12. At the Wan Chai Sports Ground, the remaining foundation works
including piling are being carried out. As unexploded wartime bombs were
previously discovered in the EXC works sites during excavation, the
project team is working cautiously to ensure risks are minimised. The pile
extraction to facilitate the reprovisioning of the Wan Chai Sports Ground
facilities is progressing.
13. The Government announced in September 2018 a notification
mechanism for the monitoring of structures and public facilities in the
vicinity of the SCL works, with a view to providing timely information to
the public when the monitoring data in relation to the relevant structures
and public facilities reaches or exceeds the pre-set trigger levels for the
temporary suspension of works.
14. During the period from April to June 2021, no monitoring readings
reached or exceeded the pre-set trigger levels for temporary suspension of
works, and no pre-set trigger levels have been revised.
15. To facilitate SCL construction and the road improvement works
entrusted to MTRCL by the Government, temporary traffic management
schemes continue to be implemented in stages in Wan Chai North.
16. At the extended Admiralty Station, architectural builder’s works and
finishes, building services, and E&M works including escalator installation
are substantially complete. Testing and commissioning of the railway
systems and facilities such as station control system, fire services system
and escalators is substantially complete. Fire services inspections are also
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complete. Reinstatement of external paving is substantially complete.
(ii)

The existing EAL

17. In preparation for extending the EAL under Victoria Harbour to
Admiralty Station, critical works are being carried out on the existing EAL,
including MFO and the bifurcation works.
18.
To accommodate the space constraints of the new railway
infrastructure on Hong Kong Island, 37 sets of new 9-car trains have been
procured and are being delivered to Hong Kong progressively. The new
trains, with a wider body and newly designed handrails, as well as a LED
lighting system, provide a more spacious and comfortable travelling
environment. They are also equipped with dynamic route maps and
gangway-end displays which provide more information to passengers
during their journeys. The locations of the doors of the new trains are also
improved, being evenly spaced along the trains, bringing more
convenience to passengers when alighting and boarding.
19. The new trains are now gradually being put into service on the EAL.
Since the introduction of the new signalling system and first batch of the
new trains in February 2021, some initial teething problems, not
uncommon on projects of a similar nature, have been identified and
resolved. The operation of EAL is generally smooth and reliable.
20.
During MFO, measures have been put in place in stations to
facilitate passenger familiarisation with the new boarding and alighting
arrangements. These include prominent blue and green signs on platforms,
information display panels, clear public announcements and additional
customer service staff.
21. Track realignment, also known as bifurcation work, is being carried
out north of Hung Hom Station to connect the existing EAL to the new
platforms at Hung Hom Station Extension and the new cross-harbour rail
tunnel. While the majority of the bifurcation works are planned to be
carried out during the non-traffic hours, the more complex and critical
works are being carried out on some of the Sundays between January and
October 2021, with EAL service between Mong Kok East and Hung Hom
Stations temporarily suspended on these Sundays.
22. Six Sunday service suspensions have been completed since January
2021, with passenger arrangement being well managed and train services
4

resuming normally the following day. Most affected passengers used
alternative routing on the railway network to continue with their journey,
many using the TML following its service commencement on 27 June.
Some affected passengers have chosen the shuttle service provided by the
Corporation between Hung Hom and Kowloon Tong stations. Both the
work and passenger arrangements have both gone well. The bifurcation is
progressing satisfactorily. The seventh and last Sunday service suspension
will take place on 31 October 2021.
23. Installation of Automatic Platform Gates (“APGs”) in existing EAL
stations is scheduled to commence after the existing EAL train fleet is fully
replaced by the new trains. This is due to the two types of train having
different door positions. Preparatory works, including strengthening of the
EAL platforms and construction of the associated system equipment rooms
and facilities are substantially complete and some early preparation for
APGs fitting is underway.
(iii)

Testing and commissioning

24. Following the completion of the critical sections of the bifurcation
works, the track and overhead line of existing operating lines of the EAL
are now connected to the newly constructed EAL platforms at Hung Hom
Station. The overhead line of the full EAL has been energised and the
signalling system of both the existing and new railway sections of EAL has
been connected, allowing various dynamic train tests to commence along
the sections.
25.
Dynamic train tests are now being carried out in the new railway
section during non-traffic hours. Starting from November 2021, testing and
statutory inspections will be gradually extended to cover the full length of
the EAL to ensure that the railway systems are fully integrated with and
operate seamlessly before the commencement of passenger service.
(iv)

Reinstatement works

26. Marine works in the CBTS for SCL have been completed. To suit
the schedule of the seabed improvement works in CBTS by the adjacent
Government infrastructure project, moorings in CBTS are being reinstated
in phases. Phase One, reinstatement of the moorings for the Royal Hong
Kong Yacht Club, is complete. Phase Two, reinstatement of Anchorage
Area, is also substantially complete. Phase Three, reinstatement of mooring
arrangements of the Private Mooring Area is underway, with installation
of new mooring component commencing in September 2021. The
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Corporation continues to closely work with the relevant Government
departments and stakeholders to progress the reinstatement of mooring
arrangements within the typhoon shelter.
27. Fitting-out work is continuing on the new reprovisioned footbridges
at EXC as part of the final finishes.
28. The former Wan Chai Ferry Pier Public Transport Interchange,
which was temporarily relocated to the newly reclaimed area near Marsh
Road to facilitate EXC construction since 2015, will be reinstated at its
original location in 2022 subject to works progress.
29. At the Wan Chai Sports Ground, the facilities temporarily relocated
in 2015 to make way for construction are being reinstated. The temporary
facilities will be demolished and removed after reinstatement is complete.
All works are expected to complete in 2022.
(v)

Remaining non-railway works under the “Tai Wai to Hung Hom
Section”

30. As for the Wong Tai Sin Public Transport Terminus (“PTT”), design
of the modification to Shatin Pass Road and the ingress and egress points
of the lower deck of the PTT are substantially complete. Communication
with local stakeholders and engagement works on relevant temporary
traffic arrangements continues. Subject to the communication and
consultation progress, construction is expected to commence by end 2021.
The corresponding temporary traffic management schemes will then be
implemented.
31. To facilitate SCL works, part of the Ma Chai Hang Recreation
Ground was demolished to make way for the ventilation building and
emergency vehicular access between Hin Keng and Ma Chai Hang railway
tunnels. Detailed design of the reprovisioned Ma Chai Hang Recreation
Ground commenced in September 2020, and statutory procedures and
coordination with relevant Government departments are ongoing. Upon
completion of the detailed design, procurement of the construction contract
will follow, with construction expected to start in the third quarter of 2022.
32. Due to archaeological discoveries in the area of Sung Wong Toi
Station, the previously proposed subway adit connecting the Pak Tai Street
entrance cannot be constructed according to the original plan. To provide
a convenient access to Sung Wong Toi Station for nearby residents, an
alternative option of a pedestrian footbridge has been developed and
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generally agreed by local stakeholders. The Corporation will continue to
progress the footbridge proposal with the relevant Government
departments.
COSTS
Cost and expenditure
33. Since mid-2012, 29 major civil and 30 major E&M contracts 1 ,
together with other minor contracts, have been awarded with a total sum of
$57.906 billion. The contract sums for civil works and E&M works are
about $44.004 billion and $13.903 billion respectively (Please refer to
Enclosure I).
34. Under the Entrustment Agreement for the SCL, the Government of
the Hong Kong Special Administrative Region (“the Government”) is
responsible for funding the construction of the SCL.
Cost control mechanism
35. The Corporation attaches great importance to the monitoring and
cost control of railway projects. The Corporation has a robust governance
framework and a set of stringent procedures governing procurement,
contract administration and cost control of its projects, be it an ownership
project or a concession project.
36. Under the Entrustment Agreements for concession projects, the
Corporation is obliged to use the same management system and procedures
that are applicable to all other MTR projects. For concession projects like
the SCL project, an independent monitoring and verification system is
conducted by the concerned Government authority and its consultants in
addition to the Corporation’s contract management and control procedure.
37. To enhance the control of expenditure, the Corporation has its
Project Control Group (“PCG”) as a gatekeeper, to scrutinise the
assessments of variations and claims arising from consultancies and works
contracts under the SCL project. Representatives from the Railways
Development Office of Highways Department attend the PCG meetings.

Major civil contract/E&M contract refers to any individual contract with value above $50 million and
includes Contract 11227 with a value of $49.8 million.
1
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38. Where the progress of works has been delayed, the Corporation
considers implementing delay recovery measures as appropriate. Proposals
for delay recovery measures including the cost and benefits implications
are reviewed and approved by PCG prior to implementation. The
Government is consulted on all such matters.
Estimate of Cost to Complete (“CTC”)
39. In February 2020, the Corporation completed its further review and
revalidation of the CTC of the SCL Project and notified the Government
of the Corporation’s latest estimate of CTC, being $82,999.3 million,
including additional Project Management Cost (“PMC”) of $1,371 million
but excluding all costs related to the Hung Hom Extension Construction
Incident for which the Corporation has already made a provision of $2
billion (as detailed in Paragraph 43 below).
40. This represents an increase of $12,172.3 million from the original
estimate of $70,827 million, which is less than the previously estimated
increase of $16,501 million which the Corporation announced in December
2017.
41. The Corporation notes that the Government considers there has been
no material modification in respect of the SCL project and therefore
disagrees to the inclusion of any additional PMC in the CTC. The
additional funding sought by the Government and subsequently approved
by the Legislative Council on 12 June 2020 did not include any additional
amount of PMC for the Corporation.
42. The Corporation announced on 19 January 2021 that as the project
management fee paid by the Government as per the original PMC has been
expended in full, and the Corporation has made a provision of
approximately $1.371 billion to meet, on an interim and without prejudice
basis, the cost of continuing to comply with its project management
obligations under the Entrustment Agreement, to allow the SCL project to
progress. The Corporation will follow up with the Government for a
resolution of this matter and reserves its position as to the ultimate liability
for such costs and as to its rights to pursue the courses of action and
remedies according to the Entrustment Agreement. The Corporation
continues to exercise rigorous cost control with the objective of ensuring
that construction costs are properly managed.
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43. As previously announced in July 2019, to facilitate the phased
opening of the TML, the Corporation agreed to fund, on an interim and
without prejudice basis, the costs associated with the verification and
assurance exercises and implementation of the suitable measures at the
Hung Hom Station Extension and adjacent structures, as well as the costs
for the preparation and implementation of TML phased opening, estimated
to be around $2 billion. Apportionment of the actual cost will be dealt with
in accordance with the relevant SCL contracts.
STAKEHOLDER COMMUNICATION AND ENGAGEMENT
44. Most of the SCL works sites are in urban areas and close to local
communities. We attach great importance to maintaining close
communication and engagement with the local communities and the
relevant stakeholders, in order to keep them informed of the works progress
and to listen to their views. Apart from the regular progress updates to the
Subcommittee members and respective District Councils, Community
Liaison Groups, which have been set up across districts, is another major
communication channel with the local communities where regular updates
about SCL are provided. Newsletters, leaflets and notices about the works
are distributed to the local communities. Dedicated MTR and Contractors’
Hotlines are also available for handling enquiries and complaints in
relating to the project.
45. While many in-person meetings and activities were called off due to
the COVID-19 situation and social distancing measures, we maintain close
communication with the local communities and stakeholders in appropriate
and timely manners. Online meetings, websites and social media are being
utilised to reach stakeholders and keep members of the public posted about
the project.
EMPLOYMENT OPPORTUNITIES
46. About 1,499 construction workers and technical / professional staff
members are employed for the SCL project as at 30 June 2021, which in
general could meet the labour requirement. This is lower than the number
employed when the project was in its construction peak. Moreover, 764
trainees have been recruited and provided with trainings and internship
programmes by the contractors of the SCL project and the Construction
Industry Council through the Corporation’s “SCL Contractors Cooperative
Training Scheme”. A total of 520 trainees have since completed the trade
test and proceeded to continue their careers in the field.
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CONCLUSION
47.

Members are invited to note the above information.

MTR Corporation Limited
October 2021

10

Enclosure I

Expenditure report as at 30 June 2021
Table 1 – Situation of expenditure
Awarded
Cumulative
contract sum expenditure of
for the
awarded
contracts
contracts

Estimated
amount of
unresolved
claims*

（$ million）

（$ million）

（$ million）

Civil works

44,003.5

48,598.4

1,064.3

E&M works

13,902.5

8,731.6

858.9

57,906.0

57,330.0

1,923.2

Total

* The estimated amount of unresolved claim: Amount claimed

($2,863.3 million) – Interim award ($940.1 million) = $1,923.2
million (See Table 2)
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Enclosure I

Table 2 – Situation of substantiated claims
Claims resolved
Number

Claims unresolved

Amount
claimed

Amount
awarded

（$ million）

($ million)

Number

Amount
claimed

Interim
award

($ million)

($ million)

Civil works

558

4,553.1

2,361.0

414

1,770.8

706.5

E&M works

80

740.4

335.8

120

1,092.5

233.6

638

5,293.5

2,696.8

534

2,863.3

940.1

Total

1.
The Government and the Corporation conducted risk
assessment at the planning and budgeting stages of the project to
minimise claims arising from the works. Nevertheless, there were
often unforeseeable situations in the course of works. For instance,
the foundation or excavation works might come across a larger
amount of or more complicated obstructions than expected. As this
would add difficulties to the works, the contractors might have to
use more machines or switch to other machines that were more
suitable and employ more staff to cope with these situations. The
contractors would submit claims in accordance with the contract
terms to cover the additional expenditures. Upon receipt of claims
from contractors, the Corporation would examine such claims and
assess the amount concerned based on the relevant contract terms,
justifications, documents, records, etc.
2.
As at 30 June 2021, the Corporation has received 1,172
substantiated claims and the amount claimed in total was about
$8,156.8 million, representing 14.1% of the awarded contract sum
for the contracts. The Corporation has been discussing the details of
the claims with the contractors concerned, and thoroughly assesses
the amount claimed. The Corporation processes each claim in
accordance with the provisions of the relevant contracts, and the
contractors have to provide sufficient justifications and information.
As at 30 June 2021, 638 cases were resolved and about $2,696.8
million was awarded, representing about 4.66% of the awarded
12

contract sum for the contracts. Having regard to the progress of the
relevant assessment and discussion, interim awards amounting to
about $940.1 million have been made for some cases.
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Enclosure II

Overall works progress of the SCL as at 30 June 2021
Overall works completed：97.4%
(A) Cumulative progress of 29(1) major civil contracts awarded：
Contract
No.
1101

Contract Name
Modification of Ma On Shan Line

Percentage
completed
100%

1102

Hin Keng Station and Approach Structures

100%

1103

Hin Keng to Diamond Hill Tunnels and Fung Tak
Public Transport Interchange

100%

1106

Diamond Hill Station Extension

100%

1107

Diamond Hill to Kai Tak Tunnels

100%

1108

Kai Tak Station and Associated Tunnels

100%

Kai Tak Barging Point Facilities

100%

1109

Stations and Tunnels of Sung Wong Toi and To
Kwa Wan stations

100%

1111

Hung Hom North Approach Tunnels

100%

1112

Hung Hom Station and Stabling Sidings

100%

Reprovisioning of New Territories South Animal
Management Centre and Shatin Plant Quarantine
Station

100%

1113
1114

Pedestrian Links at Tsz Wan Shan

100%

1117

Pat Heung Depot Modification Works

100%

1119

Trackwork and Overhead Line Modification
Works at Lo Wu and PHD

100%

1120

Trackwork and Overhead Line for SCL Phase 1

100%

1120B

Trackwork and Overhead Line for SCL Phase 2

99%

1121

EAL Cross Harbour Tunnels

99%

1122

Admiralty South Overrun Tunnel

99%

1123

Exhibition Centre Station and Western Approach
Tunnel

97%

1124

Admiralty SCL Related Works

99%

1108A

14

Police Sports and Recreation Club Enhancement
Works
Reprovisioning of Harbour Road Sports Centre
and Wan Chai Swimming Pool

100%

1128

South Ventilation Building to Admiralty Tunnels

99%

1129

SCL - Advance Works for Cross-harbour EAL

100%

11209

Platform Modification and Associated Works at
EAL

100%

11227

Advance Works for EAL Cross Harbour Tunnels

100%

1125
1126

100%

Note:
(1) The 29 awarded major civil contracts as mentioned in Paragraph 33 of this report include
Contracts 11230, 11241 and 11260. Contract 11230 is a tenancy agreement for the Joint
Site Office for Contracts 1123 and 1128, and it is part of the project cost for Contracts
1123 and 1128. Contractor 11241 is the archaeological survey for connection to Pak Tai
Street and Contract 11260 is the extension of heavy repair workshop at Ho Tung Lau
Depot. As 11230 and 11241 involve no civil construction works, and 11260 is the
modification works of existing depot which will have no impact on the overall works
progress of SCL, they are not included in the table above.
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(B) Cumulative progress of 30 major E&M contracts awarded：
Contract
No.
1141A

New Rolling Stock for SCL Phase 1

Percentage
completed
100%

1141B

New Rolling Stock for SCL Phase 2

77%

Rolling Stock Modification and New Train Cars
for SCL Phase 1
Signalling System for SCL Phase 1 & Signalling
System Modification for MOL and WRL

100%

Signalling System for SCL Phase 2

92%

1153

Tunnel ECS for SCL Phase 1

100%

1153B

Tunnel ECS for SCL Phase 2

98%

Platform Screen Doors for SCL Phase 1 & APG
Retrofit for MOL
Platform Screen Doors for SCL Phase 2 & APG
Retrofit for EAL
Power Supply System and Trackside Auxiliaries
for SCL Phase 1
Power Supply System and Trackside Auxiliaries
for SCL Phase 2

100%

1159

Lifts for SCL Phase 1

100%

1162

TETRA System for SCL Phases 1 & 2

99%

1151
1152
1152B

1154
1154B
1155
1155B

1162B
1163
1164
1164B
1165

Contract Name

Radio Distribution Network System for SCL
Phases 1 & 2
AFC System and SAM System for SCL Phases
1&2
Building Services for Diamond Hill Station
Building Services for SCL Hong Kong Island
Section
Building Services for Hin Keng Station, Ma
Chai Hang Ventilation Building and Fung Tak
Emergency Access

99%

57%
100%
99%

97%
88%
100%
80%
100%

1166

Main Control System for SCL Phase 1

100%

1166B

Main Control System for SCL Phase 2

96%

1169

Communications System for SCL Phase 1

100%

1169B

Communications System for SCL Phase 2

79%
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1172

Escalators for SCL Phase 1

100%

Lift and Escalators for SCL Phase 2

81%

1173

Building Services for Hung Hom Station and
Hung Hom Stabling Sidings

100%

1175

Building Services for Kai Tak Station

100%

1176

Building Services for Sung Wong Toi Station
and Ancillary Building
Building Services for To Kwa Wan Station and
Ancillary Building3

100%

1183

EAL Signalling System Modification

100%

1191

Floodgate System for SCL Phase 2

99%

1172B

1177
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100%

附件三 Annex 3

宋皇臺
SUNG WONG TOI

