

**For discussion
on 29 May 2020**

FCR(2020-21)11

ITEM FOR FINANCE COMMITTEE

RECOMMENDATION OF THE PUBLIC WORKS SUBCOMMITTEE ON PUBLIC WORKS PROGRAMME AND CAPITAL SUBVENTION PROJECTS

Encl.

At the Enclosure is a summary of the recommendation of the Public Works Subcommittee (PWSC) made at its meeting on 11 May 2020. Members have requested that the recommendation on **61TR** and **62TR** should be submitted to the Finance Committee separately to facilitate voting on the item. The relevant paper considered by the PWSC has been forwarded to Members and is therefore not enclosed.

2. Members are invited to approve the PWSC recommendation.

Financial Services and the Treasury Bureau
May 2020

**Summary of the Recommendation of the Public Works Subcommittee
made at its meeting on 11 May 2020**

Project code	Project description	Recommendation
61TR PWSC(2019-20)27 (Head 706)	Shatin to Central Link – construction of railway works – remaining works	PWSC Members agreed at the meeting on 11 May 2020 to recommend to the Finance Committee –
62TR PWSC(2019-20)27 (Head 706)	Shatin to Central Link – construction of non-railway works – remaining works	(a) to increase the approved project estimate (APE) of 61TR by \$8,696.8 million from \$65,433.3 million to \$74,130.1 million in money-of-the-day (MOD) prices; and (b) to increase the APE of 62TR by \$1,367 million from \$5,983.1 million to \$7,350.1 million in MOD prices.
